
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:55 PM
Run date

Time

Reviewer: Soheilifard, Saman 05-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 302 Date: 30-Mar-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 568

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 119 meters , & work on
the struts at 143 meters . They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 119 &
143 meters .

Barry , Guo , & Pablo had to work on the West inner strut at 119 meters . Crews had to drive drift
pins in the remaining holes & install the permanent bolts . They started at 7:10 AM. Crews were called to
work on the struts at 143 meters at 8:30 AM. The South side of the inner strut is not completed . 6 more
bolts have to be installed . ABF crews waiting for decision regarding the angle plate & the 6 bolts on the
top flange .

Dustin , & Ryan to work on the bottom flanges at 119 meters . Crews had to pretension the
remaining bolts on the bottom flanges in the West struts using the Enerpac high torque machine . Crews
started at 7:10 AM. They were done at 8:50 AM.

After that , Dustin , Ryan , Salvador & I had to test 10% of the bolts . They started inside the East
façade at 9:00 AM. Then , North , South , & West Crews were done at 11:25 AM

Then , crews had to test inside the tower shafts . They started on the West tower shaft at 11:35 AM.
Then , North , East , & South . Crews were done at 3:50 PM. They had to wrap up & fly their tools &
equipments to the struts at 143 meters at 4:15 PM. 7 bolts failed . Dustin had to touch them up .

Obra , Carlos , Guo , & Michael had to work with the other crews on the struts at 119 meters & they
had to prepare to work on the struts at 143 meters . Crews had to pull their equipments , tools , hoses , &
fly them to the top platform at 144 meters . They were done at 8:45 AM.

Crews had to adjust the struts & the splice plates , set the shims where is required , drive drift pins
to align the holes , & install the permanent bolts using 140 mm. bolts DH4GM300020 & DH4GM3000032 ,
200 mm. bolts DH4GM300022 , 210 mm. bolts DH4GM300009 , 220 mm. bolts DH4GM300017 &
DH4GM300024 , 230 mm. bolts DH4GM300025 , & 260 mm. bolts DH4GM300015 Crews started at 9:30
AM. on the top & bottom flanges in order to test 10% of the bolts & mount the angle plates on the East &
West struts .

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , & Richard had to join Obra & his crews
on the struts at 143 meters .

In addition to that , crews had to erect the catwalk between the temporary tower & the top of the
façade at 139 meters , fly the bolts to the site for the struts , unload the top façade plates & store them on
the W line .

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 302 Date: 30-Mar-2011 Wednesday

5:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00
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